


Pilot Protocol & Operational Deployment Plan

Document Reference: CAW-PILOT-PROT-2026-01
System: Case Ace v2.0 Client Consultation Recording & Note Drafting System
Organisation: Citizens Advice Wandsworth (CAW)
Target Bureau Cohorts: Battersea Bureau, Roehampton Outreach, and Central Telephony
Duration: 6 Weeks (October 12, 2026 – November 20, 2026)
Sample Target: 15 Generalist Advisers, Minimum 250 Live Advice Consultations
Status: Formally Approved Pilot Protocol
Classification: Internal / Operational Pilot

1. Pilot Purpose & Strategic Objectives

The primary objective of the Case Ace v2.0 pilot is to evaluate the real-world operational feasibility, note quality, privacy preservation, and adviser experience of assistive case note drafting in live advice environments.



2. Pilot Cohort & Sample Size

PILOT PARTICIPANT COHORT BREAKDOWN		
Advice Channel	Adviser Cohort Size	Target Consultations (6 Weeks)
In-Person Consultations	6 Generalist Advisers	110 Consultations (Battersea / Roehampton)
Webex Telephony	5 Adviceline Advisers	100 Consultations (Wandsworth Hub)
Outreach / Home Visits	4 Specialist Caseworkers	40 Consultations (Dictaphone Import)
Total Pilot Scope	**15 Qualified Advisers**	**250 Validated Consultations**

Participant Selection Criteria:

Mixture of full-time caseworkers, part-time generalist advisers, and experienced volunteer advisers.
Representation across core advice categories: Welfare Benefits & Universal Credit (40%), Debt & Money (25%), Housing & Homelessness (20%), Employment & Energy (15%).

3. Phased 6-Week Pilot Timeline

Phase 1: Preparation & Training (Week 1)

Comprehensive 3-hour hands-on training for all 15 participating advisers.
Practice with synthetic scenarios, Review Gate editing, and Easy-Read consent delivery.
Baseline measurement of manual note-taking duration (average time spent per consultation without Case Ace).

Phase 2: High-Supervision Live Rollout (Weeks 2–3)

Live consultations begin with Case Ace assistance.
100% Supervisory QA: Every case note drafted with Case Ace is reviewed by a Lead Supervisor before formal case file closure in Casebook CRM.
Daily 15-minute operational standups with IT support to resolve minor UI friction.

Phase 3: Steady-State Operations (Weeks 4–5)

Transition to standard 10% random supervisory sampling.
Intermediate telemetry review (monitoring latency, override frequency, and gap acknowledgments).
Client exit surveys administered to consenting clients.

Phase 4: Formal Evaluation & Governance Review (Week 6)

Data aggregation against the Evaluation Framework (AQS quality scores, time savings, redaction precision).

Independent review by CAW Data Protection Officer and Quality Lead.

Final recommendation report submitted to the CAW Board of Trustees.

4. Operational Support and Safety Safeguards

Dedicated On-Call Technical Support: IT support is reachable on internal extension 4567 throughout all clinic hours.

Instant Fallback: Advisers retain complete autonomy to revert to standard manual note-taking at any time.

Daily Data Protection Monitoring: DPO reviews audit log health every morning to confirm zero anomalies.